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QUARTERLY STAKEHOLDER MEETING MINUTES
HAMPTON, NH STORM WATER MANAGEMENT PLAN

SEPTEMBER 27, 2005

STAKEHOLDER MEETING

In attendance:

Doug Mellin Town of Hampton – Public Works
Dave Spainhower Town of Hampton – Public Works
Kristie Rabasca Aquarion Engineering Services
Christine Rinehart Aquarion Engineering Services
Adam Torrey Aquarion Water Company
Jamie Steffen Town of Hampton – Planner
John Croteau Winnacunnet High School
Ellen Goethel Conservation Commission

1.  Introductions

2.  Comments on Prior Meeting Minutes.  No comments were received on the last
Stakeholder meeting minutes (4/14/05).

3.  Review of Year 3 Goal Status.

Public Education

  1A. General Public Education Brochure

The Science Club of Winnacunnet High School completed the design
of a stormwater door hanger.  The door hanger is two sided and can
be printed in black/white or color preferably on card stock.  There may
be multiple sources for printing.  The DPW will print some as well as
the Science Club.  A. Torrey is looking into the possibility of Aquarion
Water Company donating some printing.  E. Goethel mentioned that
Shop ‘N Save (Hannaford) may be able to donate printing.  The door
hanger will be put on the DPW Webpage, Channel 22, as well as the
Conservation Commission Webpage.  Aquarion will look into the
feasibility of modifying the door hanger to a brochure for distribution to
the Town Hall, Conservation Commission, DPW, and Aquarion Water
Company. ACTION ITEM:  C. Rinehart is to PDF the brochure to D.
Mellin and E. Goethel (completed 9/29/05).

  1C. Classroom Education
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This  year  there  are  approximately  20  students  in  the  Winnacunnet
High School Science Club.  Stenciling by the Science Club may occur
this fall.  They did stencil in May 2005, and stenciling by the Odyssey
House  took place  this  past  summer.    D. Spainhower  (DPW)  helped
out with  stenciling, and will help again. The door hanger created by
the Science Club will be distributed during future stenciling.

Public Participation

2C.  Quarterly Stakeholder Meetings

Next Meeting Date: Wednesday February 1, 2006 at 2:00 p.m.

2D.  Assist with Seacoast Beach Clean Up Day

The Beach Clean up day, organized by the Blue Ocean Society, was
scheduled  for  Saturday  September  17,  2005  from  11:00  a.m.  to  2
p.m.    No  one  at  the  Meeting  recollects  there  being  a  clean  up;
however  D.  Mellin  recalls  trash  removal  in  the  Place  Cove  area  a
week prior (9/10/05).  Jen Kennedy is the contact for the Blue Ocean
Society  whose  number  is  (603)  431  0206. ACTION  ITEM:    C.
Rinehart will contact J. Kennedy to inquire about the Beach Clean­Up
Day.

Illicit Discharge Detection and Elimination

3A.  Storm Sewer System Map

Public Works does not have an Intern this year.  It is unknown
whether they will have one next year.  The field checks and revisions
of the Storm Sewer System Map may happen next year.

3B. Sewer Ordinance Revision

The warrant article allowing Selectmen to adopt changes to the sewer
ordinance  will  go  before  the  Town  at  the  Annual  Town  Meeting  in
March  2006.    Public  education  is  necessary  to  promote passage of
the Ordinance.  E. Goethel suggested that the public education piece
should be basic and broadcast on Channel 22.  The message should
involve  the shots of  the students stenciling, and the students should
also  attend  the  Public  Hearing.    The  Conservation  Commission  will
support  the  passage  of  the  Ordinance  and  the  public  education
efforts. ACTION ITEM:  Aquarion submitted a cost estimate to assist
with this public education item.  D. Mellin will review the scope with J.
Hangen.  Also, J. Croteau said if he is contacted, he can arrange for
the students to attend the Public Hearing.
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3C.  IDDE Tracking Program

The  catch  basin  door  hangers  are  not  effectively  being  used.    D.
Spainhower noted that the door hangers get beat up while in the truck
because the paper they are made out of is too thin.  D. Mellin is going
to  print  the  door  hangers  on  thicker  paper.    Further  discussion  is
necessary for developing and implementing a tracking program.

3E.  IDDE Hotline Publicity

The DPW is not  fond of using  the  term ‘Hotline’;  therefore  the DPW
number  will not be  identified as a ‘hotline’ but will  be posted on  the
webpage as a number to call if  there are concerns about stormwater
pollution.    C.  Rinehart  showed  the  DRAFT  Stormwater  Information
Webpage to D. Mellin, and he approved of it.  E. Goethel commented
that the Town needs an after­hour emergency number for stormwater
issues. ACTION  ITEM:    C.  Rinehart  will  add  the  DPW  contact
number (and hours) to the Webpage and a picture of the storm drain
stencil.    She will email  the Webpage  content  to D. Mellin  to  have  it
posted on the DPW Webpage (completed 9/28/05). ACTION ITEM:
The DPW number and hours need to be added to  the Science Club
door hanger/brochure (completed 9/29/05).

3F.  Continue HHHW Day

Household  Hazardous  Waste  Collection  Day  was  held  on  May  14,
2005 at the Old Town Hall parking lot in Hampton.  Adam Torrey from
Aquarion  Water  Company  said  that  more  waste  was  collected  this
year than last year.  There were four volunteers from Aquarion Water
Company who helped direct traffic and hand out the Residential User
Survey  to  participants. ACTION  ITEM:    A.  Torrey  will  email  C.
Rinehart  a  breakdown  on  collection  and  the  survey  information
(completed 9/28/05).

Construction Site Runoff Control

4A. Sediment/Erosion Control Ordinance Memo

There has been no progress to this BMP.  There is a large backlog in
the Planning Department because the Town went seven months
without a planner.  The current Planner (J. Steffen) was hired in July
2005.

Post Construction Runoff Control
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  5. Revise Existing Ordinances

This BMP may need to be postponed to next year because it may be
beneficial to complete BMP 4A (Sediment/Erosion Control Ordinance
Memo) first.  Also, it may be helpful to see if the Seacoast Coalition
addresses this BMP as a group.  According to J. Steffen, the City of
Somersworth already has long­term post construction runoff control
requirements.

Pollution Prevention/Good Housekeeping in Municipal Operations

6E.  Pursue Funding to Replace Catch Basin Cleaning Apparatus

The DPW is very close to finding the funding (through the Coastal
Program and Town funds) to purchase a new catch basin cleaning
truck.


